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ESTIMATE RUN 07/21/2020

ESTIMATE SUMMARY 14:00:49

CONTID: C23146         ESTIMATE NO: 0002 PROG 2005

PCN: 23146-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY19 CENTER LINE RUMBLE STRIPS PERCENT TIME:

PROJECT NO: SHER500-210                   

R5 CENTER LINE RUMBLE STRIPS

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

44 EAST MAIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

NEW KINGSTOWN PA 17072     (717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 871,778.10 PARTICIPATING $ $ 383,092.76

AWARD PROJECT AMT: 887,234.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -851.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

100.00%

-0.01

383,092.76

383,092.76

382,241.60

$

$

$

$

871,778.11

0.00

871,778.11

0.00

871,778.11

-13,308.52

0.00

858,469.59

0.00

AMOUNT DUE 858,469.59 382,241.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 382,241.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 5

SAN MIGUEL  

20.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

07/01/2020

07/01/2020

07/17/2020

01/09/2020

01/27/2020

02/14/2020

05/04/2020
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PCN: 23146-BID    ESTIMATE RUN 07/21/2020

PROJECT: SHER500-210                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

275.00000

0010 Emulsified Asphalt (Slow-Setting) 4,253.100

3,586.800

411-10255  
 

137,198.257,839.900

62,769.00

7,839.900

GAL 

17.50000

0015 *Rumble Strip (Grinding)(Asphalt) 455,991.000

325,021.000

614-80391  
 

328,025.04781,012.000

136,508.82

781,012.000

LF  

0.42000

0020 Mobilization 0.480

0.520

626-00000  
 

153,000.001.000

79,560.00

1.000

L S 

153,000.00000

0025 Public Information Management (Tier IV) 34.000

9.000

626-01114  
 

43.0043.000

9.00

43.000

DAY 

1.00000

0030 *Pavement Marking Paint (High Build) 3,976.500

2,305.700

627-00013  
 

201,030.406,282.200

73,782.40

6,282.200

GAL 

32.00000

0031 Pvmt Mkg Paint (High Build) CO #2 - Cost for 
Specification Change

0.000

6,282.200

627-00013  
 

9,737.416,282.200

9,737.41

6,282.200

GAL 

1.55000

0035 *Flagging 123.250

77.000

630-00000  
 

5,807.25200.250

2,233.00

200.250

HOUR

29.00000

0040 *Traffic Control Management 8.000

5.000

630-00012  
 

13.0013.000

5.00

13.000

DAY 

1.00000

0045 *Construction Traffic Sign (Panel Size A) 4.000

4.000

630-80341  
 

210.008.000

105.00

8.000

EACH

26.25000

0050 *Construction Traffic Sign (Panel Size B) 16.500

18.500

630-80342  
 

918.7535.000

485.63

35.000

EACH

26.25000
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PCN: 23146-BID    ESTIMATE RUN 07/21/2020

PROJECT: SHER500-210                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Construction Traffic Sign (Panel Size C) 2.000

2.000

630-80343  
 

105.004.000

52.50

4.000

EACH

26.25000

0060 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

7,770.002.000

3,885.00

2.000

EACH

3,885.00000

0065 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

21.00000

0070 *Traffic Cone 50.000

50.000

630-80380  
 

420.00100.000

210.00

100.000

EACH

4.20000

0075 *Mobile Pavement Marking Zone 0.500

0.500

630-80511  
 

27,500.001.000

13,750.00

1.000

L S 

27,500.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 871,778.10383,092.76871,778.10CURRENT AMT0200 $ $ $

$ 871,778.10383,092.76$871,778.10$CURRENT AMTPROJECT TOTAL


